COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2016

ESTI MATE SUMVARY 20:37:25
CONTI D: C20836 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 20836- Bl D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 44.0 DAYS TI ME ALLOW 60 WORK DAYS
1-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES PERCENT TI ME: 73.33 ORI G TI ME ALLOW 60 WORK DAYS

PRQJECT NO NHPP0252- 445
1-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES

NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 05/ 2016 DATE TI ME STARTED 06/ 20/ 2016
2500 E BRANNAN VAAY DATE LET 04/ 14/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 06/ 02/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 16/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 06/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJIECT AMI:  $ 6,382, 071. 40 PARTI Cl PATI NG $ 3,515, 416. 24 $ 1, 435, 215. 48
AWARD PRQIECT AMT: $  5,046,573.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 55.08% TOTAL EARNI NGS 3,515, 416. 24 1,435, 215. 48
FUNDS AVAI LABLE: $  2,866,655.16 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 3,515, 416. 24 1, 435, 215. 48
TOTAL CLAI MS: $ 0.00 RETAI NAGE -75,698.60 - 20, 349. 48

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 3,439, 717. 64 1, 414, 866. 00

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 3,439, 717. 64 1, 414, 866. 00

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 1,414,860

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20836
PCN: 20836-BI D
PRQJIECT NHPP0252- 445
REF | TEM | TEM
NO NO DESCRI PTI ON
CAT NO0200 ROADWAY
0005 202-00240 *Renoval of Asphalt Mat (Pl aning)
0010 202-00810 Renoval of Ground Sign
0015 202- 04002 O ean Cul vert
0020 202- 04010 *C ean Inlet
0025 203-02330 Labor er
0030 208-00051 *StormDrain Inlet Protection (Type I)
0035 208-00103 Renoval and Di sposal of Sedinment (Labor)
0040 208-00106 *Sweepi ng (Sedi nent Renoval )
0045 208-00205 *Er osi on Control Supervisor
0050 240- 00000 *WIdlife Biologist
0055 240- 00010 *Rermoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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0. 000
0. 000
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0. 000
0. 000
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Page 2
ESTI MATE RUN 10/ 05/ 2016

20:37: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
226, 469. 75
567, 689. 50
0. 00
0. 00
0. 00
0. 00
37, 100. 00
37, 100. 00
0. 00
0. 00
6, 824. 00
16, 076. 80
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
720. 00
0. 00
720. 00



CONTI D C20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20836-BI D ESTI MATE RUN 10/ 05/ 2016
PRQJECT: NHPP0252- 445 ESTI MATE NO 0002 20:37: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 304- 06000 Aggregate Base Course (Cl ass 6) 825. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 250. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0070 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 25, 750. 000 11, 323. 180
TON 6, 901. 570 841,991. 54
122. 00000 18, 224. 750 2,223,419.50
0075 411-10255 Enul si fied Asphalt (Sl ow Setting) 16, 521. 000 5, 850. 000
GAL 3,134. 000 6, 268. 00
2. 00000 8, 984. 000 17, 968. 00
0080 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 302. 000 0. 000
LF 102. 000 26, 520. 00
260. 00000 102. 000 26, 520. 00
0085 614-00012 Sign Panel (Qass I1) 100. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0090 614-00013 Sign Panel (CQass II1) 100. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0100 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 156, 820. 00
392, 050. 00000 1. 000 392, 050. 00
0105 626-01103 *Public Information Services (Tier 111) 50. 250 0. 250
LS 0. 500 6, 250. 00
12, 500. 00000 0. 750 9, 375. 00
0110 627-00008 *Modi fi ed Epoxy Pavenent Marking 119. 000 0. 000
GAL 0. 000 0. 00
115. 00000 0. 000 0. 00



CONTI D C20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20836- BI D ESTI MATE RUN 10/ 05/ 2016
PRQJECT: NHPP0252- 445 ESTI MATE NO 0002 20:37: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00011 *Pavement Marki ng Paint (\Waterborne) 583. 900 366. 900
GAL 217.000 13, 020. 00
60. 00000 583. 900 35, 034. 00
0120 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 12, 367. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0125 630- 00003 *Uni formed Traffic Control 480. 000 168. 750
HOUR 189. 750 16, 128. 75
85. 00000 358. 500 30, 472.50
0130 630- 00006 *Uni forned Traffic Control (Vehicle) 480. 000 168. 750
HOUR 189. 750 2,846. 25
15. 00000 358. 500 5,377.50
0135 630- 00007 *Traffic Control Inspection 35. 000 18. 000
DAY 17. 000 1, 955. 00
115. 00000 35. 000 4,025. 00
0140 630-00012 *Traffic Control Managenent 60. 000 13. 000
DAY 16. 000 13, 600. 00
850. 00000 29. 000 24, 650. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0150 630-80341 *Construction Traffic Sign (Panel Size A) 60. 000 12. 000
EACH 18. 000 900. 00
50. 00000 30. 000 1, 500. 00
0155 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000 31. 000
EACH 3. 000 150. 00
50. 00000 34.000 1, 700. 00
0160 630-80343 *Construction Traffic Sign (Panel Size C 27.000 10. 000
EACH 3. 500 175. 00
50. 00000 13. 500 675. 00
0165 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
000 8, 000. 00

4, 000. 00000 2.



CONTI D C20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20836-BI D ESTI MATE RUN 10/ 05/ 2016
PRQJECT: NHPP0252- 445 ESTI MATE NO 0002 20:37: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0175 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 25. 500
EACH 0. 000 0. 00
37.50000 25.500 956. 25
0180 630-80380 *Traffic Cone 300. 000 150. 000
EACH 0. 000 0. 00
9. 50000 150. 000 1, 425. 00
0185 630-85041 *Mobi | e Attenuator 120. 000 13. 000
DAY 15. 000 6, 000. 00
400. 00000 28. 000 11, 200. 00
0190 632-00000 N ght Work Lighting 2. 000 0. 000
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0192 900- 00006 Added Item (Dol lar)/ Ranp netering 7,522.900 0. 000
DOL 7,522.900 7,522.90
1. 00000 7,522.900 7,522.90
0195 700- 70010 F/ A M nor Contract Revisions 215, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70018 F/ A Roadway Snoot hness | ncentive 128, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 130, 000. 000 0. 000
FA 54, 674. 290 54, 674. 29
1. 00000 54, 674. 290 54, 674. 29



CONTI D: 20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20836-BI D ESTI MATE RUN 10/ 05/ 2016
PRQJECT: NHPP0252- 445 ESTI MATE NO. 0002 20:37: 25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 700-70021  F/ A On-The-Job Trainee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70025 F/A Quality Incentive Payment 183, 546. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70031  F/ A INTER M SURFACE REPAI R 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70380  F/A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 6,338,106.40$ 1,435,215.48$ 3,491, 451.24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0240 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 965. 00000 1. 000 21, 965. 00
0245 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0250 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT  $ 43,965.00 $ 0.00$ 23, 965. 00

PRQJIECT TOTAL CURRENT AMI $ 6,382,071.40$% 1,435,215.48$ 3,515,416.24



